
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Amendment #2 to PS-0410-06/TLR with Earth Tech Consulting, Inc., of Orlando, 
Florida, to increase the total Not-To-Exceed Amount for the term of the Agreement by an 
additional $56,235.56.

BACKGROUND:

PS-0410-06/TLR provides for Construction and Engineering Inspection Services for the SR 
15/600 US 17/92 Reconstruction from Seminole County Line to Lake of the Woods Boulevard. 
On March 14, 2006, the Board awarded this Agreement to Earth tech Consulting, Inc. of 
Orlando, Florida.

Under Amendment #2, an increase in the amount of $56,235.56 has been requested in order 
to provide CEI Services for an additional thirty (30) calendar days in conjunction with a 
warranted construction time extension under CC-1184-06/TLR –SR 15/600 US 17/92 
Reconstruction.

The following is a summary of the total compensation for the Agreement:

Original Agreement amount                           $1,000,000.00
Amendment #1                                                      43,413.11 
Amendment #2 - requested increase                    56,235.56
Revised Not-To-Exceed Agreement Total     $1,099,648.67

This is a budgeted project, and funds are available in US 17-92 to Fernwood (Account
#077541.560670, CIP #00226501).

STAFF RECOMMENDATION:
Staff recommends that the Board approve Amendment #2 to PS-0410-06/TLR with Earth Tech 
Consulting, Inc., of Orlando, Florida, to increase the total Not-To-Exceed Amount for the term 
of the Agreement by an additional $56,235.56.
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SUBJECT: Amendment #2 to PS-0410-06/TLR - SR 15/600 US 17-92 Reconstruction
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County-wide Ray Hooper



ATTACHMENTS:

1. PS-0410-06_TLR - Amendment #2 (Earth Tech)

Additionally Reviewed By:

County Attorney Review ( Ann Colby )
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